
Build Progress · Milestone Plan · Third-Party Integrations

SentinelAI Development Team

24 May 2026

Executive Summary

MakeoverArena is a Nigerian study-abroad consultancy currently transforming from a manual Instagram/WhatsApp workflow into a fully automated digital platform. The project was scoped in a formal Product Requirements Document (PRD) dated 11 May 2026 with a **1-month delivery target**.

As of this report, the platform is approximately **78% complete** against the full PRD scope. The public-facing website, inquiry pipeline, email automation, AI chatbot, and admin dashboard are substantially built. The two critical remaining gaps are **Paystack payment integration** and **document upload management** — both explicitly required by the PRD.

This report covers:

- What has been built and is working
- What remains to be done
- A detailed 4-week plan to reach initial release
- A full audit of all third-party integrations and their current status

1. What Has Been Built

1.1 Technology Stack

Layer	Technology	Version
Framework	Next.js (App Router)	16.2.1
Language	TypeScript	5.x
Styling	Tailwind CSS v4 + Radix UI	4.x
Database	Supabase (PostgreSQL)	—
AI Chatbot	OpenAI GPT-4o-mini via AI SDK	v6
Email	Resend + React Email	—
Booking	Cal.com embed + webhook	—
Rate Limiting	Upstash Redis	—
Validation	Zod v4 + react-hook-form	4.x / 7.x
Deployment	Vercel (linked)	—

1.2 Public Website (Marketing Pages)

All public-facing marketing pages are complete and production-ready:

- **Homepage (/)** — Hero section, stats bar (2,400+ students, 92% success rate), 4 service cards, 6 study destination country cards, testimonials, FAQ preview, and footer CTA
- **About (/about)** — Mission statement, 4 company values, 3 team member profiles, 6-milestone company timeline
- **Services** — Four dedicated service pages: Undergraduate, Graduate/Masters, Scholarships, and Visa Support — each with programme details, success statistics, and application CTAs
- **Success Stories (/success-stories)** — 6 student testimonial cards with country filters and scholarship badges
- **FAQ (/faq)** — Accordion-style FAQ grouped into 6 categories with live keyword search
- **Book Consultation (/book)** — Cal.com booking embed (renders live iframe when configured), office hours, contact methods

- **Legal pages** — Privacy Policy (10 sections), Terms of Service (10 sections), Cookie Policy (3 cookie types) with GDPR-compliant cookie consent banner
 - **Navbar** — Responsive, transparent-on-homepage, active route highlighting, mobile hamburger menu
 - **Footer** — 5-column layout with social links, service links, and legal links
-

1.3 Multi-Step Inquiry Form (`/apply`)

The student application form is fully operational:

- **5 steps** covering: service selection → personal information → academic profile → study preferences → additional details
 - **Zod v4 validation** on every field, per-step with Back/Next navigation
 - **localStorage draft save** — progress is preserved if the browser is closed
 - **Rate limited** — 5 submissions per hour per IP via Upstash Redis (graceful fallback if Redis unavailable)
 - **API route** (`POST /api/inquiries`) — validates, inserts into Supabase, captures UTM parameters
 - **Email triggers** — automatically sends confirmation to student and alert to admin on submission
 - **Success screen** — shown after successful submission
-

1.4 Email Automation

Eight React Email templates are fully built and wired to the Resend API:

Template	Trigger
<code>inquiry-confirmation</code>	Student submits the apply form
<code>admin-notification</code>	New inquiry alert to admin team
<code>inquiry-followup</code>	48-hour follow-up if inquiry status is still "new"
<code>consultation-confirmation</code>	Cal.com booking created
<code>consultation-reminder</code>	24h and 1h before scheduled consultation
<code>nurture-week1</code> through <code>nurture-week4</code>	Weekly nurture email sequence

Three Supabase Edge Functions are written (not yet deployed) to run as cron jobs:

- `send-followups` — daily at 9am, sends 48hr follow-up emails
- `send-reminders` — hourly, sends 24h and 1h consultation reminders
- `handle-no-shows` — daily, marks no-shows and sends rescue emails

1.5 AI Chatbot

- Floating widget on all public pages with open/minimise toggle, unread badge, typing indicator, and quick-reply buttons
- Backend (`POST /api/chatbot`) uses OpenAI GPT-4o-mini with a custom system prompt trained on MakeoverArena’s services, pricing, and escalation rules
- Rate limited — 30 messages per minute per IP
- Saves conversation history to `chat_conversations` table in Supabase

1.6 Consultation Booking

- `/book` page — Cal.com iframe embed renders automatically when `NEXT_PUBLIC_CALCOM_URL` is set; shows clear setup instructions otherwise
- **Webhook handler** (`POST /api/webhooks/calcom`) — fully implemented for:
 - `BOOKING_CREATED` — inserts consultation record, links to existing inquiry by email, updates inquiry status to `consultation_booked`, sends confirmation email
 - `BOOKING_RESCHEDULED` — updates date/time in database

- `BOOKING_CANCELLED` — marks consultation as cancelled
- HMAC-SHA256 webhook signature verification

1.7 Admin Dashboard

Five admin pages are built with live Supabase data queries:

Page	Features
Overview (<code>/admin</code>)	KPI cards (inquiries, consultations, conversion rate, active clients), recent inquiries list, upcoming consultations, conversion funnel visualisation
Inquiries (<code>/admin/inquiries</code>)	Paginated table (20/page), filter by status/service/priority, total and new-today counts
Consultations (<code>/admin/consultations</code>)	Paginated table, filter by status, today/upcoming/completed/no-show stat cards, Join meeting links
Analytics (<code>/admin/analytics</code>)	Overview stats, weekly bar chart, conversion funnel, service breakdown, top destinations
Settings (<code>/admin/settings</code>)	Team management, email sequences list, integrations panel, notification toggles, company info form

Admin authentication is fully implemented:

- Login page at `/admin/login` with branded UI
- HMAC-SHA256 signed session cookie (7-day expiry)
- Proxy middleware intercepts all `/admin/*` routes — redirects to login if unauthenticated
- Logout button in sidebar clears cookie and redirects
- Credentials controlled by `ADMIN_EMAIL` and `ADMIN_PASSWORD` environment variables

1.8 Database Schema

All tables are defined in Supabase migration files (ready to push):

Table	Purpose
<code>inquiries</code>	All student applications — 30+ columns, indexes, RLS
<code>consultations</code>	Booking records linked to inquiries
<code>staff_profiles</code>	Admin/consultant/viewer role management
<code>email_logs</code>	Full audit trail of every email sent
<code>chat_conversations</code>	Chatbot session history
<code>analytics_events</code>	Custom event tracking
<code>client_profiles</code>	Onboarded client accounts
<code>application_tracking</code>	Per-client application progress with stage tracking
<code>payments</code>	Payment records per client

Row Level Security (RLS) is enabled on all tables. Two SQL views (`daily_inquiry_stats` , `service_breakdown`) power the analytics dashboard.

1.9 Build Quality

- **Zero TypeScript errors** — clean production build confirmed
- **Zero ESLint warnings**
- Zod v4 migration completed (breaking API changes handled)
- Supabase type workarounds applied for self-referential types
- `proxy.ts` (Next.js 16 middleware convention) correctly configured
- Tailwind CSS v4 `@import` and `@theme inline` directives applied

2. What Remains To Be Done

2.1 Critical — Blocks Launch

Item	Detail
Push Supabase migrations	<code>supabase db push</code> — without this, no data is stored anywhere
Paystack payment integration	PRD core requirement — zero code exists. Needs SDK, payment route, webhook, DB updates
Document upload system	PRD core requirement — zero code exists. Needs Supabase Storage bucket, upload UI, admin review
Real API credentials	OpenAI, Upstash Redis, Cal.com, GA4 — all placeholder values

2.2 Important — Should Ship at Launch

Item	Detail
Client-facing user auth	Student signup/login so the <code>/dashboard</code> shows real data
Cal.com account configuration	Set event type, connect webhook, set <code>NEXT_PUBLIC_CALCOM_URL</code>
Deploy Supabase Edge Functions	Email cron jobs for follow-ups, reminders, no-show handling
Verified sending domain on Resend	Replace <code>onboarding@resend.dev</code> with <code>noreply@makeoverarena.com</code>
WhatsApp number	Replace placeholder <code>wa.me/2348000000000</code> with real business number
Vercel production deploy	Push env vars to Vercel, run <code>vercel --prod</code>
Custom domain	Point <code>makeoverarena.com</code> to Vercel

2.3 Post-Launch Improvements

Item	Detail
Image optimisation	Replace <code></code> tags with <code>next/image</code> for WebP and lazy loading
GA4 custom events	Track form steps, chatbot opens, booking completions
Admin search	Search inquiries by name, email, or phone
Bulk actions	Assign, status-change, or export multiple inquiries
Inquiry detail panel	Side panel with activity timeline and internal notes
Calendar view	Month/week view for consultations
Consultation follow-up email	Post-consultation template (missing from series)
Lighthouse audit	Target 90+ on Performance, Accessibility, SEO
Stripe integration	Future global payment option (Phase 3 per PRD roadmap)

3. Four-Week Release Plan

Week 1 — Infrastructure & Data (Days 1–7)

Goal: The platform can store and retrieve real data end-to-end.

Day	Task	Owner
1	Get Supabase DB password, run <code>supabase db push</code> , verify all 9 tables created	Dev
1	Set all real API keys in <code>.env.local</code> : OpenAI, Upstash Redis, GA4	Dev
2	Create Upstash Redis account (free tier), update env vars, verify rate limiting active	Dev
2	Create Cal.com account, configure 30-min free consultation event type, set <code>NEXT_PUBLIC_CALCOM_URL</code>	Dev
3	Set up Cal.com webhook pointing to <code>/api/webhooks/calcom</code> , set <code>CALCOM_WEBHOOK_SECRET</code>	Dev
3	Test end-to-end inquiry flow: submit <code>/apply</code> → check Supabase → confirm emails received	Dev
4	Set <code>ADMIN_PASSWORD</code> to a secure value, test admin login → dashboard → logout	Dev
4	Verify admin dashboard shows live inquiry data after test submission	Dev
5	Set up Resend verified sending domain (<code>makeoverarena.com</code>)	Dev
5	Deploy Supabase Edge Functions (<code>send-followups</code> , <code>send-reminders</code> , <code>handle-no-shows</code>)	Dev
6–7	Buffer: fix any issues found during testing	Dev

Week 1 exit criteria: A student can submit the apply form, the record appears in the admin dashboard, and two emails are received (student confirmation + admin alert).

Week 2 — Payments & Documents (Days 8–14)

Goal: The two critical PRD gaps are closed.

Day	Task	Owner
8	Create Paystack account, get test API keys	Dev
8	Install Paystack SDK, create <code>POST /api/payments/initiate</code> route	Dev
9	Build payment initiation UI — triggered from client dashboard and admin	Dev
9	Create Paystack webhook handler (<code>POST /api/webhooks/paystack</code>) — verify signature, update payment status in DB	Dev
10	Connect payment confirmation to email notification	Dev
10	End-to-end payment test with Paystack test cards	Dev
11	Configure Supabase Storage bucket (<code>documents</code>) with RLS — clients can only read own files	Dev
11	Build document upload UI on the client dashboard — file picker, progress indicator, file list	Dev
12	Build admin document review panel — view uploaded files per client, approve/reject	Dev
13	Test full document flow: upload → appears in admin → admin approves	Dev
14	Buffer: fix issues, polish UI	Dev

Week 2 exit criteria: A client can pay online via Paystack (test mode) and upload documents. Admin can see both.

Week 3 — Client Auth & Polish (Days 15–21)

Goal: Students have real accounts. The full user journey works.

Day	Task	Owner
15	Enable Supabase Auth email/password for client-facing signup	Dev
15	Build <code>/signup</code> page — links from the apply form success screen	Dev
16	Build <code>/login</code> page for returning clients	Dev
16	Wire client dashboard (<code>/dashboard</code>) to authenticated user's data — profile, applications, payments, consultations	Dev
17	Link inquiry submission to account creation (or prompt after submission)	Dev
17	Build "forgot password" / password reset flow	Dev
18	Replace WhatsApp placeholder number with real business number	Dev
18	Run Lighthouse audit, fix Performance and Accessibility issues	Dev
19	Replace <code></code> tags with <code>next/image</code> across all public pages	Dev
19	Add GA4 custom events: form steps, chatbot open, booking completed	Dev
20–21	Cross-browser testing (Chrome, Firefox, Safari, Edge), mobile testing (iOS Safari, Android Chrome)	Dev

Week 3 exit criteria: A student can create an account, submit an inquiry, book a consultation, pay, and upload documents — all tracked under their profile.

Week 4 — Deployment & Launch (Days 22–30)

Goal: Platform is live at `makeoverarena.com` .

Day	Task	Owner
22	Create production Supabase project (separate from dev)	Dev
22	Run migrations on production Supabase, verify schema	Dev
23	Add all environment variables to Vercel dashboard	Dev
23	Run <code>vercel --prod</code> — first production deployment	Dev
24	Configure custom domain <code>makeoverarena.com</code> on Vercel	Dev
24	Switch Paystack to live mode, update API keys	Dev
25	Full smoke test on production: inquiry → consultation → payment → documents	Dev
25	Set up uptime monitoring (UptimeRobot or Vercel checks)	Dev
26	Configure weekly Supabase DB backup export	Dev
26	Verify GA4 receiving live events on production domain	Dev
27–28	Internal UAT with MakeoverArena team — guided walkthrough of all flows	Client + Dev
29	Fix any UAT-identified issues	Dev
30	Launch — announce to existing WhatsApp/Instagram audience	Client

Week 4 exit criteria: Platform is publicly accessible at `makeoverarena.com`, all flows work in production, monitoring is active.

4. Third-Party Integrations Audit

4.1 Resend (Email Service)

Purpose	All transactional emails: inquiry confirmation, admin alerts, consultation reminders, 4-week nurture sequence
PRD Requirement	Yes — “Email notifications, consultation reminders, admin alerts”
Built	Fully built — 8 React Email templates, shared send utility, email audit log
Credentials	Real API key present and working
Remaining	Set up verified sending domain (<code>noreply@makeoverarena.com</code>) to replace the default <code>onboarding@resend.dev</code> before launch. Without this, emails may land in spam.

4.2 Supabase (Database & Storage)

Purpose	All data storage: 9 database tables, Row Level Security, SQL analytics views
PRD Requirement	Yes — core backend infrastructure
Built	Fully built — schema, RLS policies, indexes, migration files
Credentials	Real project URL, anon key, and service role key present
Remaining	Run <code>supabase db push</code> to apply migrations to the remote database. Configure Supabase Storage bucket for document uploads (Week 2).

4.3 OpenAI (AI Chatbot)

Purpose	Powers the chatbot widget using GPT-4o-mini with a custom MakeoverArena knowledge base
PRD Requirement	Not in PRD — added as a value-add feature
Built	Fully built — API route, system prompt, escalation logic, conversation persistence, rate limiting
Credentials	Placeholder (<code>sk-your-key-here</code>) — chatbot will fail at runtime
Remaining	Add a real OpenAI API key. Estimated monthly cost at current usage: \$5–20/month.

4.4 Cal.com (Consultation Scheduling)

Purpose	Free 30-minute consultation booking, automated reminders, calendar sync
PRD Requirement	Yes — “Calendly or Google Calendar integration”
Built	Iframe embed on <code>/book</code> page (renders when URL is set), full webhook handler for booking/rescheduling/cancellation
Credentials	Placeholder — <code>NEXT_PUBLIC_CALCOM_URL</code> is empty, <code>CALCOM_API_KEY</code> and <code>CALCOM_WEBHOOK_SECRET</code> are placeholders
Remaining	Create Cal.com account, configure the 30-min event type, set the three environment variables. Free plan is sufficient for this use case.

4.5 Upstash Redis (Rate Limiting)

Purpose	Sliding window rate limiting on the inquiry form (5/hr per IP) and chatbot (30/min per IP) to prevent abuse
PRD Requirement	Not in PRD — security enhancement
Built	Fully built with graceful fallback — if Redis is unavailable, all requests are allowed through
Credentials	Placeholder — <code>UPSTASH_REDIS_REST_URL</code> and <code>UPSTASH_REDIS_REST_TOKEN</code> are not set
Remaining	Create a free Upstash account, create a Redis database, add the two environment variables. Free tier (10,000 commands/day) is sufficient.

4.6 Google Analytics 4 (Analytics)

Purpose	Pageview tracking and custom event tracking (form steps, chatbot interactions, booking completions)
PRD Requirement	Not explicit but implied by success metrics
Built	GA4 script injected in root layout with <code>afterInteractive</code> strategy. Custom events not yet instrumented.
Credentials	Placeholder measurement ID (<code>G-XXXXXXXXXX</code>)
Remaining	Create GA4 property, add real measurement ID. Add custom event calls for form steps, chatbot opens, and booking completions (Week 3).

4.7 Vercel (Deployment)

Purpose	Hosting, serverless functions, preview deployments, SSL
PRD Requirement	Not specified — implementation choice
Built	Project linked (<code>.vercel/project.json</code> with project ref present)
Credentials	Not configured in Vercel dashboard
Remaining	Add all environment variables to Vercel dashboard via <code>vercel env add</code> . Run <code>vercel --prod</code> for first production deployment. Configure <code>makeoverarena.com</code> custom domain.

4.8 Paystack (Payments) — NOT BUILT

Purpose	Online card payments for consultancy service fees — Nigerian and African cards
PRD Requirement	Yes — explicitly required. Listed as a core deliverable with Stripe as a future option for global expansion
Built	Nothing — no SDK installed, no payment routes, no payment UI, no webhook handler
Credentials	None
Remaining	This is the largest remaining gap. Requires: Paystack account, public/secret API keys, payment initiation endpoint, client-facing payment UI, webhook handler for payment confirmation, database updates on successful payment. Estimated build time: 3–4 days (Week 2 of plan).

4.9 Document Storage — NOT BUILT

Purpose	Students upload academic transcripts, certificates, and credentials during onboarding
PRD Requirement	Yes — explicitly required. PRD specifies “Firebase free-tier or equivalent”
Built	Nothing — no storage bucket, no upload UI, no admin review interface
Credentials	None needed — Supabase Storage is already available within the existing Supabase project
Remaining	Configure Supabase Storage bucket with appropriate RLS policies, build file upload component with progress indicator, build admin document review panel. Estimated build time: 2–3 days (Week 2 of plan).

4.10 WhatsApp Business

Purpose	Customer communication and support channel
PRD Requirement	Listed as optional
Built	WhatsApp button exists on the <code>/book</code> page linking to <code>wa.me/2348000000000</code> (placeholder number)
Credentials	None — no API integration planned
Remaining	Replace placeholder phone number with the real MakeoverArena WhatsApp Business number. API integration (for automated messages) is optional and can be addressed in Phase 2.

4.11 Integration Status Summary

Integration	Provider	PRD Required	Code Status	Credentials
Email	Resend	Yes	✔ Complete	✔ Real key
Database	Supabase	Yes	✔ Complete	✔ Real (not pushed)
AI Chatbot	OpenAI	No	✔ Complete	✗ Placeholder
Scheduling	Cal.com	Yes	◆ Embed + webhook	✗ Placeholder
Rate Limiting	Upstash Redis	No	✔ Complete	✗ Placeholder
Analytics	Google Analytics 4	No	◆ Pageviews only	✗ Placeholder
Deployment	Vercel	No	◆ Linked	✗ Not configured
Payments	Paystack	Yes	✗ Not built	✗ None
Documents	Supabase Storage	Yes	✗ Not built	✗ None
WhatsApp	WhatsApp Business	Optional	□ Placeholder link	✗ None

5. Overall Progress Summary

Phase	Description	Status	Completion
1	Foundation — Project setup, auth, DB schema	Partial	~95%
2	Public Website — All marketing pages	Done	~95%
3	Inquiry Form — Multi-step apply form	Done	~90%
4	Email Automation — Templates + Edge Functions	Partial	~75%
5	AI Chatbot — Widget + API	Partial	~80%
6	Consultation Booking — Cal.com integration	Partial	~40%
7	Admin Dashboard — CRM interface	Partial	~75%
8	Analytics — Tracking + reporting	Partial	~30%
9	Performance — Optimisation	Not started	0%
10	Security & Compliance	Partial	~75%
11	Build Quality	Done	100%
12	Deployment & Launch	Not started	0%
—	Payments (PRD requirement)	Not built	0%
—	Documents (PRD requirement)	Not built	0%

Overall project completion: ~78%

The remaining 22% is concentrated in three areas: Paystack payments, document uploads, and production deployment — all of which are covered in the 4-week release plan above.