

PRODUCT REQUIREMENTS DOCUMENT (PRD)

Project Title

Makeoverarena Digital Transformation Project

Prepared By: **SentinelAI**

Client: **Makeoverarena**

Project Duration: **1 Month**

Document Version: **1.0**

Date: **11th May 2026**

1. EXECUTIVE SUMMARY

This project involves the redesign, rebuilding, and digitization of Makeoverarena's operational and customer onboarding infrastructure.

Currently, customer acquisition and service delivery rely heavily on:

- Social media direct messages
- Manual customer communication
- Manual consultation scheduling
- Manual payment confirmation
- Manual workflow tracking

The goal of this project is to transform Makeoverarena into a scalable digital-first platform capable of:

- Handling customer onboarding digitally
- Automating consultation booking
- Accepting online payments
- Managing customers through a centralized dashboard
- Improving operational efficiency
- Supporting future expansion into Africa and global markets

2. PROJECT OBJECTIVES

Primary Objectives

- Redesign and modernize Makeoverarena's website
- Digitize customer onboarding and application processes
- Streamline operational workflows
- Centralize customer management
- Enable online payment processing
- Improve customer experience
- Reduce operational bottlenecks
- Create infrastructure capable of future scaling

3. PROJECT SCOPE

The project includes:

3.1 Website Redesign

Complete redesign of Makeoverarena's existing website with:

- Modern UI/UX
- Mobile responsiveness
- Optimized navigation
- Improved branding presentation
- Clear service categorization

4. CORE FEATURES

4.1 Homepage

Requirements:

- Modern landing page

- Hero section
- Services overview
- Testimonials/social proof
- Countries available
- Call-to-action sections
- Consultation booking buttons
- Mobile responsiveness

4.2 User Authentication System

Features:

- User signup
- Login/logout
- Password reset
- Email verification (optional)
- Secure user sessions

4.3 Customer Onboarding Workflow

Users will be able to:

- Create accounts
- Select:
 - Undergraduate pathway
 - Graduate pathway
- Select target country
- Fill onboarding forms
- Upload required documents
- Submit applications digitally

4.4 Consultation Booking System

Integration:

- Calendly or Google Calendar integration

Features:

- Free consultation scheduling
- Time-slot management
- Two-admin shift handling system
- Automated reminders
- Booking confirmation

4.5 Payment System

Payment Providers:

- Paystack for African payments
- Stripe (future optional integration for global expansion)

Features:

- Online card payments
- Payment verification
- Transaction tracking
- Payment confirmation dashboard

4.6 Admin Dashboard

Features:

- Customer management
- Application tracking
- Workflow monitoring
- Payment tracking
- Status updates
- Customer communication management
- Analytics overview
- Staff operational tracking

4.7 Customer Dashboard

Features:

- Application status
- Uploaded documents
- Consultation history
- Payment history
- Notifications
- Profile management

4.8 Document Management System

Features:

- Upload documents
- Store customer submissions
- Admin document review
- Document categorization

Infrastructure:

- Firebase free-tier or equivalent

4.9 Communication System

Features:

- Email notifications
- Consultation reminders
- Admin alerts
- Customer onboarding notifications

Channels:

- Email
- WhatsApp Business (optional)
- Dashboard notifications

5. USER FLOW

Customer Journey

Step 1

User visits website

Step 2

User selects service pathway:

- Undergraduate
- Graduate

Step 3

User selects preferred country

Step 4

User books consultation OR proceeds directly to application

Step 5

User creates account

Step 6

User uploads credentials/documents

Step 7

User makes payment

Step 8

Application enters admin dashboard workflow

Step 9

Admin reviews application

Step 10

Customer receives updates through dashboard/email

6. ADMIN WORKFLOW

Admin Actions

- View applications
- Approve/reject submissions
- Track consultations
- Monitor payments
- Manage customer communication
- Update statuses
- Export reports (future optional feature)

7. TIMELINE

Total Duration: 1 Month

WEEK 1

Planning & Design

- UI/UX design
- Information architecture
- Workflow mapping
- Infrastructure setup

WEEK 2

Frontend Development

- Homepage
- Authentication system
- User onboarding forms
- Dashboard structure

WEEK 3

Backend & Integrations

- Database integration
- Payment integration
- Scheduling integration
- Admin workflow setup

WEEK 4

Testing & Deployment

- QA testing
- Bug fixes
- Mobile responsiveness testing
- Payment testing
- Deployment
- Launch

8. TESTING REQUIREMENTS

Testing shall include:

- User registration testing
- Payment flow testing
- Dashboard testing
- Consultation booking testing
- Mobile testing

- Cross-browser testing
- Security testing
- Admin workflow testing

9. PROJECT DELIVERABLES

At completion, SentinelAI shall deliver:

- Fully redesigned website
- Functional onboarding system
- Payment integration
- Consultation booking system
- Customer dashboard
- Admin dashboard
- Operational infrastructure
- Deployed production-ready platform

10. THIRD-PARTY COSTS

Makeoverarena shall be responsible for:

- Hosting upgrades (if required)
- Scheduling software subscriptions
- Database scaling costs
- Automation software subscriptions
- Payment gateway transaction fees
- Premium APIs or tools

11. POST-LAUNCH SUPPORT

- Ongoing maintenance
- Future upgrades
- New feature requests

- Dedicated technical support
- Operational management

These services shall be billed separately.

12. FUTURE SCALABILITY ROADMAP

Phase 1 — Nigeria

Initial deployment and optimization

Phase 2 — Africa

Expansion into selected African countries with localized payment support

Phase 3 — Global Markets

Expansion into Asia and other target regions using scalable payment infrastructure and localized onboarding systems

13. TERMS & CONDITIONS

- Project begins upon payment confirmation
- Timeline dependent on timely feedback from Makeoverarena
- Delays in content/assets may affect delivery timeline
- SentinelAI retains rights to proprietary development methodologies
- Makeoverarena retains ownership of business content and customer data
- Additional feature requests outside agreed scope may incur additional fees

14. SUCCESS METRICS

The project shall be considered successful if:

- Customers can onboard digitally
- Consultations can be booked online
- Payments can be processed successfully
- Admin workflows are operational
- Mobile responsiveness is achieved
- Customer management becomes centralized
- Operational efficiency improves significantly

15. CONCLUSION

This project is intended to modernize and digitize Makeoverarena's operations, improve scalability, streamline customer onboarding, and establish the technological foundation necessary for long-term regional and global expansion.